
Expenses
Total Project 

Cost
Notes

Feasibility Study, CCS Fundraising $30,000 Completed in July 2022

Business Plan & Pitch Deck, Firefly $28,500 Completed in April 2022, Updated 2026

Economic Impact Study, Pioneer Development $29,515 Completed in 2023

Case Statement, Firefly $12,000 Completed in 2023

CSNA Architects - Inspection/Report - 308 La Garita $4,600 Prepurchase Inspection and Report of Property

Legal Services - Building $21,470 Legal Services related to researching and purchasing the property

Property Purchase - 308 La Garita Street $976,181 Property purchase in Sept 2025

Asbestos Testing and Remediation $96,410
Testing completed in 2025; Eligible expense of $87,310 would be the 
abatement and cleanup that is required just before construction begins

Geotechnical Engineering Study & Utility Finder, 
TrautnerGeotech $9,500

Geotechnical Engineering Study and Recommendations for renovation of 
existing log structure at 308 La Garita

Reynolds Ash + Associates
Architectual Design & Engineering $204,000

      Construction Administration $36,000

      Reimbursements (1364.62 + 185 +3500) $5,122

Professional Services: In kind $225,000

FCI Construction - Phase 1 $3,345,718
SD Estimate prepared based on Reynolds Ash + Associates Architectual 
and Engineering Schematic Design Report

FCI Construction - Phase 2 $0
$304,135 - not doing at this time; we are, however, including the FFE for 
this space to make it useable

FCI Construction - Mezzanine $765,603

FCI Construction - Patio $0 $73,842 - not doing at this time

FCI Construction - Preaction $66,215 Fire Suppression System; specialized in Museum Area

FCI Construction - Preconstruction Fee $20,000

Building Project Manager $100,000

Quality Control (5,000 +5,000) $10,000 Budget for third-party testing and inspections

Builder's Risk Insurance $12,000

Property insurance for a project while it is under construction or 
renovation. General Contractor will hold their own General Liability 
insurance.

Building Permits $3,533 Building permit calculated @ .3% of Construction cost

Furniture, Fixtures & Equipment $250,000
Furniture, Fixtures & Equipment that ensure the space is functional, 
accessible, and equipped to serve our visitors and staff from day one

Museum Paintings/Framing $142,178
Painting Values ($114,700), Shipping ($2978) and Framing Costs (24,500) 
for museum artwork

Utilities During Construction $32,746 Utilities during Construction @2000/mo avg. 

Winterize Building, Small Maintenance items $1,053

Tap Fees $45,000 In Kind - assume waived 

Communications & Security System $10,000 Cameras and Security system with off site monitoring

Bridge Loan Closing Costs $10,000 Bridge loan to be obtained; closing costs of  $1,000,000 @1% 

Bridge loan interest $40,000
Bridge loan or letter of credit to be obtained;
Interest based on $1M loan @ 8% paid out as needed

CRTC - Tax Credit Issuance Fee $159,800
Pending Application Approval - Issuance Fee 3% of the amount of the Tax 
Credit

       Project Total Before Contingency

       10% CCA Contingency (Add'l to FCI's 5%) $484,243 Contingency only added to construction costs

    Project Totals Incl. Contingency $7,176,387


